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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

I. HEADING 

Date: October 6, 1997 

Subject: 

From: 

To: J. Fox, EPA 
R. Salkie, EPA 
B. Bellow, EPA 
R. Cahill, EPA 
G. Zachos, EPA 
J. Yu, EPA 
J. Rotola, EPA 
ERRD, Washington (E-Mail) 
M. O'Toole, NYSDEC 
J. Dirnan, NYSDEC 
J. Regan, NYSDEC 
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S. Boehlert, U.S. Congress, 23rd District 
R. Meier, State Senate, 47th District 
R. DeStito, State Assembly, 116th District 
R. Eannace, County of Oneida 
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H. BACKGROUND 
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Delivery Order No.: 
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CERCLA 
N/A 
NYD002249563 
Non-NPL 
Approved on 9/29/97 
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N/A 
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SITE INFORMATION 

A. Incident Category 

CERCLA incident category: Inactive Production Facility 

B. Site Description 

The Bossert Manufacturing Site (site) is an abandoned production facility located 
at 1002 Oswego Street in the City of Utica, Oneida County, New York. The 
Bossert facility was used for the stamping, weldment, and fabrication of sheet 
metal items such as brake backing plates and steel floor grates from 1896 until the 
mid-1980's. During its operation, PCB oils were utilized in transformers and in 
hydraulic presses used in the manufacturing process. As a result of past 
manufacturing practices and salvage operations at the site, interior surfaces on 
floors and walls of the facility, as well as machinery and other structures within the 
building, became contaminated with PCBs. 

Bossert Manufacturing Corporation filed for Chapter 11 on May 20, 1983 and on 
May 17, 1986, amended their filing status to Chapter 7 Bankruptcy. The City of 
Utica assumed ownership of the property through tax foreclosure. On October 29, 
1986, the New York State Department of Environmental Conservation (NYSDEC) 
informed the United States Environmental Protection Agency (EPA) of an incident 
involving two teenage individuals that were exposed to chemicals while "playing" 
on-site. On November 17, 1986, after approval of a Request for Rapid 
Authorization of CERCLA removal action monies, EPA initiated a removal action 
that included 24-hour security and installation of night-time lighting. Upon 
completion of preliminary assessment activities, EPA began cleanup activities on 
May 5, 1987. Previous response resulted in the cleaning of the building's interior 
surfaces and consolidating approximately 3,500 cubic yards of PCB contaminated 
debris into two rooms inside a prepared and secure "vault" area. 

The site consists of a 175,000 square foot building situated on approximately six 
acres of land. The facility is located in a densely populated area in Utica. The site 
is bounded to the east by a major highway carrying a daily average of 75,000 
vehicles. Residential and commercial areas encompass the site to the north, south, 
and west. The Washington and Kernan Schools, which have a combined 
enrollment of approximately 2,000 students, are less than five blocks from the site. 

The NYSDEC referred the site to EPA on March 17, 1997. The NYSDEC 
requested that EPA conduct a removal action at the site pursuant to the 
Comprehensive Environmental Response, Compensation, and Liability Act 
(CERCLA), 42 U.S.C. §§ 9601-9675. Remediation activities associated with an 
Administrative Order on Consent (AOC) between the NYSDEC and the City of 
Utica were not undertaken due to financial hardship of the city. On April 14, 



1997, the EPA Removal Section Chief, along with representatives from the 
NYSDEC, visited the site and performed a removal assessment. Evidence of 
public entry and vandalism was in abundance (i.e., holes in fencing, graffiti, doors 
ripped off hinges, numerous broken windows, etc.). The "vault'' area that was 
once secure has been broken into and obvious vandalism has occurred. Several 
areas of roofing have collapsed and friable asbestos is abundant throughout the 
facility hanging from pipes as well as in piles on the floor. Asbestos is designated 
as a CERCLA hazardous substance under 40 CFR Table 302.4, when it is friable. 
Friability is the ease with which a material can be crumbled, pulverized or reduced 
to powder when dry, by hand pressure. The large volume of PCB contaminated 
debris and asbestos, along with the continuing deterioration of the building, 
presents a potential threat to human health and/or the environment. 

CERCLA funds have been activated to abate the threat to public safety and the 
environment. Activity will include the off-site disposal of approximately 3,500 
cubic yards of PCB contaminate debris, asbestos abatement, decontamination of 
mechanical and hydraulic presses, and the partial demolition/shoring of a building. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Removal Actions to Date 

9/29/97 - 10/3/97: OSC, ERCS, and START mobilized to site to initiate removal 
activities. ERCS Recovery Technicians (RTs) began to clear and grub vegetation 
from within the site property. ERCS Project Accountant (PA) began procurement 
of an office trailer, electrical service, telephone service, plumbing, and various 
other site necessities took place throughout this week. ERCS Response Manager 
(RM) began developing a work plan for upcoming site activities and began 
researching transportation and disposal (T&D) methods for PCB contaminated 
debris. 

OSC develqped community relations with local officials to relay information on the 
overall scope of work to be performed. OSC will remain in contact with local 
officials throughout the duration of the site. 

START began to generate an Administrative Record for the site which will be 
placed in the local repository upon approval from the OSC. START conducted 
contractor monitoring, photo documentation, and provided technical support during 
all site activity. 
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2. Enforcement 

The PRP Search for the site has been initiated and enforcement efforts are 
continuing. 

B. Planned Removal Actions 

ERCS will begin construction of personnel and scrap metal decontamination areas 
within the site building. Subcontractors will visit the site to bid on the T&D of 
PCB contaminated debris. 

C. Key Issues j 
The building will require a means of weather protection to allow indoor work 
during the severe winter months this section of New York is known for. 

V. COST INFORMATION AS OF OCTOBER 6, 1997 * 

ERCS Contractor $ 1,693,650 
START Contractor Costs 121,901 
Intramural Costs 198 657 

TOTAL $ 2,014,208 
Project Ceiling $ 5,990,000 
Percent of Project Funds Remaining 66.4% 

The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the government may include in any 
claim for cost recovery. 
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